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ESTIMATE RUN 10/06/2014

ESTIMATE SUMMARY 13:38:41

CONTID: C19763R        ESTIMATE NO: 0002 PROG 2005

PCN: 19763R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R5 FY 14 ROCK FALL MITIGATION PERCENT TIME:

PROJECT NO:                               

R5 FY 14 ROCK FALL MITIGATION

NAME OF ROAD: 003A

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

TK CONSTRUCTION US, LLC PAY PERIOD ENDING 09/30/2014 DATE TIME STARTED 08/21/2014

2478 Patterson Road #17 DATE LET 06/19/2014 DATE WORK BEGAN 08/21/2014

 DATE AWARDED 07/09/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2014 DATE ACCEPTED

Grand Junction CO 81505                  DATE NOTICE TO PROCEED 08/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,655,008.34 PARTICIPATING $ $ 119,558.49

AWARD PROJECT AMT: 1,566,910.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 120,891.38

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,894.35

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.50

WORK DAYS

WORK DAYS

13.54%

1,430,949.04

119,558.49

240,449.87

237,555.52

$

$

$

$

224,059.30

0.00

224,059.30

120,891.38

344,950.68

-5,336.96

0.00

339,613.72

0.00

AMOUNT DUE 339,613.72 237,555.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 237,555.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LA PLATA

  

30.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19763R-BID   ESTIMATE RUN 10/06/2014

PROJECT: STA R500-151                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.400

0.200

201-00000  
 

23,120.490.600

7,706.83

1.000

L S 

38,534.15000

0010 *Rock Excavation (Special) 0.000

1.000

203-00440  
 

1,709.001.000

1,709.00

18.000

CY  

1,709.00000

0015 *Truck (Dump) 20.000

157.000

203-01582  
 

14,696.31177.000

13,035.71

177.000

HOUR

83.03000

0020 Front End Loader (Rubber Tire) 10.000

55.250

203-01590  
 

4,830.4665.250

4,090.16

65.250

HOUR

74.03000

0025 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

78.77000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

132.66000

0035 *Rock Scaler 381.000

384.000

203-02300  
 

62,531.10765.000

31,388.16

1,600.000

HOUR

81.74000

0040 Laborer 5.000

0.000

203-02330  
 

170.255.000

0.00

50.000

HOUR

34.05000

0045 *Erosion Log (12 Inch) 80.000

10.000

208-00002  
 

627.3090.000

69.70

600.000

LF  

6.97000

0050 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

90.000

EACH

23.44000

0055 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

500.000

LF  

1.71000
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PCN: 19763R-BID   ESTIMATE RUN 10/06/2014

PROJECT: STA R500-151                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 42.000

30.000

208-00035  
 

658.8072.000

274.50

72.000

LF  

9.15000

0065 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,776.751.000

1,776.75

2.000

EACH

1,776.75000

0070 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

29.61000

0075 *Removal and Disposal of Sediment (Equipment) 20.000

9.000

208-00105  
 

2,219.9529.000

688.95

80.000

HOUR

76.55000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

59.82000

0085 *Erosion Control Supervisor 8.000

22.000

208-00206  
 

6,254.1030.000

4,586.34

100.000

DAY 

208.47000

0090 Reset Guardrail Type 7 0.000

0.000

210-01170  
 

0.000.000

0.00

1,830.000

LF  

4.54000

0095 Modify Guardrail 0.000

0.000

210-04030  
 

0.000.000

0.00

150.000

LF  

44.70000

0100 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

825.000

LF  

80.27000

0100 MATERIAL ALLOWANCE Bar and Hardware 0.000

825.000

9,858.75825.000

9,858.75LF  

11.95000

0105 *Rock Anchor 0.000

0.000

211-01300  
 

0.000.000

0.00

418.000

EACH

252.09000
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PCN: 19763R-BID   ESTIMATE RUN

PROJECT: STA R500-151                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 MATERIAL ALLOWANCE Anchor Materials 0.000

418.000

31,350.00418.000

31,350.00EACH

75.00000

0110 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.300

ACRE

1,774.38000

0115 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.300

ACRE

19,514.64000

0120 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

0.300

ACRE

4,835.13000

0125 *Wildlife Biologist 10.000

0.000

240-00000  
 

1,006.8010.000

0.00

20.000

HOUR

100.68000

0130 *Environmental Health and Safety Management 0.300

0.000

250-00010  
 

1,305.910.300

0.00

1.000

L S 

4,353.04000

0135 Monitoring Technician 0.000

16.000

250-00050  
 

1,231.8416.000

1,231.84

16.000

HOUR

76.99000

0140 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

10.000

HOUR

100.68000

0145 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

325.74000

0150 *Fence (Plastic) 90.000

0.000

607-11525  
 

229.5090.000

0.00

700.000

LF  

2.55000

0155 *Mesh Post 0.000

0.000

607-55030  
 

0.000.000

0.00

30.000

EACH

4,664.14000
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PCN: 19763R-BID   ESTIMATE RUN

PROJECT: STA R500-151                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Fabricated Posts 0.000

30.000

46,402.5030.000

46,402.50EACH

1,546.75000

0155 MATERIAL ALLOWANCE Anchors and Hardware 0.000

30.000

4,134.3030.000

4,134.30EACH

137.81000

0160 *Mesh Post (Special) 0.000

0.000

607-55031  
 

0.000.000

0.00

43.000

EACH

2,919.30000

0160 MATERIAL ALLOWANCE Fabricated Posts 0.000

43.000

23,220.0043.000

23,220.00EACH

540.00000

0160 MATERIAL ALLOWANCE Hardware and Anchors 0.000

43.000

5,925.8343.000

5,925.83EACH

137.81000

0165 *Mesh Anchor (Special) 0.000

0.000

607-55050  
 

0.000.000

0.00

35.000

EACH

1,311.63000

0170 *Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

10,200.000

SF  

3.59000

0175 *Cable Net (1/2 Inch) 0.000

0.000

607-55101  
 

0.000.000

0.00

38,000.000

SF  

11.68000

0180 *Construction Surveying 0.200

0.200

625-00000  
 

5,211.800.400

2,605.90

1.000

L S 

13,029.50000

0185 *Mobilization 0.250

0.250

626-00000  
 

46,160.670.500

23,080.34

1.000

L S 

92,321.34000

0190 *Public Information Services 0.250

0.150

626-01000  
 

1,546.960.400

580.11

1.000

L S 

3,867.39000
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PCN: 19763R-BID   ESTIMATE RUN 10/06/2014

PROJECT: STA R500-151                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

20.000

GAL 

284.28000

0200 *Flagging 157.500

417.250

630-00000  
 

13,615.83574.750

9,884.65

4,000.000

HOUR

23.69000

0205 *Traffic Control Inspection 8.000

8.000

630-00007  
 

2,368.9616.000

1,184.48

46.000

DAY 

148.06000

0210 *Traffic Control Management 10.000

23.000

630-00012  
 

22,475.9733.000

15,665.07

100.000

DAY 

681.09000

0215 *Barricade (Type 3 M-A) (Temporary) 0.500

0.000

630-80335  
 

118.450.500

0.00

1.000

EACH

236.90000

0220 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

710.702.000

0.00

4.000

EACH

355.35000

0225 *Construction Traffic Sign (Panel Size A) 2.500

0.000

630-80341  
 

148.072.500

0.00

5.000

EACH

59.23000

0230 *Construction Traffic Sign (Panel Size B) 16.500

0.000

630-80342  
 

586.4116.500

0.00

40.000

EACH

35.54000

0235 *Construction Traffic Sign (Panel Size C) 1.500

0.000

630-80343  
 

88.851.500

0.00

8.000

EACH

59.23000

0240 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

8,291.502.000

0.00

4.000

EACH

4,145.75000

0245 *Drum Channelizing Device 15.000

0.000

630-80360  
 

266.5515.000

0.00

30.000

EACH

17.77000
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PCN: 19763R-BID   ESTIMATE RUN 10/06/2014

PROJECT: STA R500-151                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:38:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Traffic Cone 25.000

0.000

630-80380  
 

100.0025.000

0.00

150.000

EACH

4.00000

0255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0260 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0265 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0270 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 344,950.67240,449.871,655,008.34CURRENT AMT0200 $ $ $

$ 344,950.67240,449.87$1,655,008.34$CURRENT AMTPROJECT TOTAL


